


*Get 30  
11/21/59 me  
STAT*



64720/C-379

November 20, 1959



STAT

Subject: Task Order No. 1



STAT

Enclosed are two copies of Progress Report No. 16 which summarizes the action taken on the subject Task Order during the period 21 October 1959 to 20 November 1959.

Also enclosed is a copy of the Project Fiscal Report covering the period through 31 October 1959.

Very truly yours,



STAT

TJH/jf

Enclosures:

- (A) Progress Report No. 16 (1 pg) 2 copies
- (B) Project Fiscal Report (Task 1, 1 pg) 1 copy

Copy to: Contracting Officer  
(w/1 copy of enclosures)

C-379 TASK ORDER NO. 1

PAGE NO. 1 of 1

REPORT NO. 16

## CONTRACT ACTION:

1. This report covers the period 21 October 1959 to 20 November 1959. The accompanying fiscal report covers the period through 31 October 1959. No schedule can be forwarded.

2. Work has been confined to routine project functions.

## ACTION REQUIRED:

1. None. Await decision of customer with respect to the doors.

STAT

C-379 TASK ORDER NO. 1

PAGE NO. 1 of 1

REPORT NO. 16

CONTRACT ACTION:

1. This report covers the period 21 October 1959 to 20 November 1959. The accompanying fiscal report covers the period through 31 October 1959. No schedule can be forwarded.

2. Work has been confined to routine project functions.

ACTION REQUIRED:

1. None. Await decision of customer with respect to the doors.

STAT

CONTRACT TITLE: AIRCRAFT DOORS

## PROJECT FISCAL REPORT

Contract No.	C-379 Task 1
Work Order No.	STAT

Project Manager

Date: 10-31-59

Account Name	Account Number	Open Purchase Commitments	Committed Costs To Date	Estimated Cost To Complete	Estimated Costs At Completion	
Structures	9111.11		3010			
E.M.Sys.Design	9111.21					H
E.M.Mech.Design	9111.22		7.5			
Electronics Sys	9111.31		50			
Electron.Mech.	9111.32					
Nuclear Energy	9111.41					O
Ordinance	9111.51		37087			
Engr.Services	9111.61		164			
Aerodynamics	9111.71		580			
Tool Engr.	9111.81		80			U
Proj.Supv.	9111.91		8280			
Eng.Labor	9111		49126			
Mechanical	9112.11		49358			R
Electronic	9112.21					
Inspection	9112.31		3030			
Mfg. Labor	9112		52388			S
Total Labor	911		101514			

Structures	9111.11		114320			
E.M.Sys.Design	9111.21					
E.M.Mech.Design	9111.22		1941			D
Electronics Sys	9111.31		2120			
Electron.Mech.	9111.32					
Nuclear Energy	9111.41					
Ordinance	9111.51		1805236			O
Engr.Services	9111.61		5522			
Aerodynamics	9111.71		14237			
Tool Engr.	9111.81		3448			
Proj.Supv.	9111.91		451554			
Eng.Labor	9111		1898380	364034	2282414	L
Mechanical	9112.11		1266240			
Electronics	9112.21					
Inspection	9112.31		80050			L
Mfg.Labor	9112		1346390	1965500	3312090	
Total Labor	911		3244970	2349534	5574504	A
M&PP	9123		495876	1053274	1549150	
Sub.Contract	9124		103488		103485	
ODC	9125		261201	140718	401919	R
Tot.Direct	911&912		4103332	3543526	7649058	
Eng. O/H	9136		1395117	288000	1683117	
Mfg. O/H	9137		1417554	2162100	3579654	S
G&A O/H	9138		738638	659272	1397937	
Tot	91		7656241	4652925	14309766	

CONTRACT CHANGES/PROPOSALS INC. IN ESTIMATED COST

E.P. 3006.02A 72,126.53 5,038.33

CONTRACT CHANGES INCLUDED IN SELLING PRICE

CO #2 27,296.17 1,910.35

SCHEDULE COMPLETION DATE EST COST DOES NOT INCL. .06 (MOCK-UP)

.05 32,997.19 787.00

CPFF

.06 11,249.00 8241.79

150,704.89 165,808.67

SELLING PRICE CFFF 157,131.99

8,676.68

AAINC. A-144D

TASK T

C-379